PMCP

#x%k% Bageline Scenario: CERCLA Cell Construction and Q&M ##*%*
Baseline by Year Report

WBS 04.11.11.04 - CERCLA Cell Construction and O&M

Incremental - Escalated Dollars

Fiscal Year: 2006 Period: April

WBS Prior 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 To Go Total
04.11.11.04 - CERCLA Cell Construction and O&M 69578 23660| 38519 40141 40961| 41945 42803 43983 45039| 47243 49036 50213 51072| 537569 1121761
gﬁg;r;ﬁl(‘)g“'m - CERCLA Cell Management and 1428 6247 6806 7108 7136 7307 7483 7662 7846 8356 8557 8762 8972 99734 193406
04.11.11.04.02 - Construction of CERCLA Cell 67112 17413 16197 16586 16984 17392 17660 18237 18675 19443 20240|  20726] 21050 225082 512795
04.11.11.04.03 - Operation of CERCLA Cell 6533 6969 7136 7307 7483 7662 7846 8195 8557 8762 8972 92611 178034
04.11.11.04.04 - Close CERCLA Cell 8983 9478 9705 9938 10177 10421 10671 11248 11683 11963 12078| 120142 236488
04.11.11.04.05 - Design of CERCLA Cell 1038 1038
TOTAL
69578]  23660] 38519 40141 40061  41945|  42803|  43983|  45039| 47243 40036|  50213| 51072  537569| 1121761

Report in Thousand Dollars
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